

Project Info

Monday, September 2, 2024 2:38 PM

Contract:

GA: 101158152

VILABS LTD (CY)

Call-Topic:

HORIZON-EIE-2023-CONNECT-02-01

Type of action:

CSA

Project Summary:**Duration:**

1 October 2024 – 30 September 2026 (24M)

Reporting Periods:

RP1: M1-M12

RP2: M13-M24

Website: <https://evolve2care.eu/>

Social Media

- Facebook: <https://www.facebook.com/profile.php?id=61565504843358>
- LinkedIn: <https://www.linkedin.com/company/evolve2care-horizoneu/>
- YouTube: <https://www.youtube.com/@Evolve2CareHorizonEU>

Repository: tbd

Mailing lists: tbd

VIL Efforts:

VIL leads the WP4 and is assigned to all the WPs and Tasks of the Project, except WP6.

WP1 - EVOLVE2CARE experimentation space framework [AUTH | M1-M24].(1 PM)

Task 1.1 - Drivers and Barriers for the development of innovations [Sploro | M1-M4, M9-M24]

Task 1.2 - Definition of Stakeholders' requirements and KPI framework [AUTH | M1-M6, M15-M19]

Task 1.3 - Specification of Use Cases, Marketplace Architecture and Action Plan [AUTH | M1-M9, M17-M19]

WP2 - Matching AccelUP Experimentation Space and Services with Innovators and Researchers [AUTH | M2-M24].(2 PMs)

Task 2.1 - EVOLVE2CARE Experimentation Space infrastructure [AUTH | M7-M24]

Task 2.2 - LLs, Innovators and Researchers Scouting and selection [Sploro | M2-M12]

Task 2.3 - Training Program for Living Labs [ENOLL | M4-M14]

Task 2.4 - Training Program for Innovators and Researchers [AV | M4-M14]

WP3 - Set Up of AccelUP experimentation Space and Services Execution, Lessons Learnt and Best practices [AV | M12-M24].(1.50 PMs)

Task 3.1 - Use Case Execution of Experimentation Services, Monitoring and Evaluation [AUTH | M12-M24]

Task 3.2 - Knowledge sharing, exchange of best practices, and policy recommendations [ENOLL | M13-M24]

Task 3.3 - AccelUP Standardization, Scalability, Replicability, and Sustainable Business Model [AV | M13-M24]

Task 3.4 - Evaluation and advancement of the commercialization potential for Innovators/Researchers [AV | M14-M24]

WP4 - EVOLVE2CARE's People-Centric Experimentation Ecosystem Outreach, Sustainability and Clustering.(VIL | M1-M24).[60 PMs]

Task 4.1 - EVOLVE2CARE Dissemination, Communication and Outreach for the Open Calls [VIL | M1-M24]

Task 4.2 - Exploitation and IPR of AccelUP [VIL | M1-M24]

Task 4.3 - Clustering with EIT KICs [ENOLL | M12-M24]

WP5 - Project Coordination and Management [AUTH | M1-M24].(7.60 PMs)

Task 5.1 Project Coordination and financial management [AUTH | M1-M24]

Task 5.2 Technical, and Innovation Management [AV | M1-M24]

Task 5.3 Quality, Risk and Data Management Plan [Sploro | M1-M24]

WP6 - Ethics requirements [AUTH.] [M1-M24]. (No PMs assigned).

Roles:

Project Manager: Vassilis Voulgarakis (M1 - Present)

- Main contact person for VIL
- WP4 Leader
 - Dissemination, Communication and Exploitation Manager
 - Lead Author: *D4.1 - Dissemination, Communication and Outreach Strategy and Materials (M4), D4.2 - Exploitation and IPR Management (M24); D4.4 - Dissemination, Communication and Outreach Strategy and Materials – Final (M24)*
 - Coordination and monitoring of all partners dissemination, communication and outreach activities
- Contributions to all WPs efforts and deliverables
- Main reviewer of project deliverables on behalf of VIL

Junior Communications Manager: Valia Giannakoudi (M5 - Present)

Financial Manager: Chrisa Christopoulou (M1 - Present)

- Main contact person for VIL administrative and financial matters
- Financial control and reporting